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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 089 Date: 28-Feb-2012 Tuesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 903

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM40 - 50 40 - 50 40 - 50

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

Inspector: Victor Altamirano (10 hours total including 2 hour overtime)
Date: 022812
Weather: Cloudy and about 52 degrees.
Field Work:
Strand # 69 made it to the north transfer arm by 1342 and then to the south transfer arm around 1419.
1428: Strand #69 was connected and hauled by the primary hauling frame.
I inspected the installation of strand # 68 and observed no cross wires and gaps in between wires. I also
saw that there were slack wires on strand #63, 66 and 67.
Workers connected pws clamp to strand # 69 at the north and south side spans and floated strand around
1530.
I observed a full turn twist on strand # 69 at the SDS and workers as usual would have to remove twist and
form strand prior to installing the strand.
Workers were installing temporary posts at NDS and by 1742, strand # 70 was hauling at the south side
span with the primary haul frame.
Office Work:
I wrote my diary.
I filled out PWS checklist forms.
Refer to Abbas Iranmanesh for workers hours / names.
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